

SWEN326 - AEBS Group Project

Team Name: Safe Mode Group ID: 29

This agreement governs how the team will work together throughout the project. All members are expected to uphold it. Persistent non-compliance will be noted in individual reports.

1. Team Members

Name	Student ID	Role Focus	Email
Khai Dye-Brinkman	300550065	Documentation	dyebrikhai@myvuw.ac.nz
Molly Davis	300668220	Traceability and testing	davismoll@myvuw.ac.nz
Gulshan Pal	300669446	Core System	palgulshan04@gmail.com
Warena Wainohu	300160451	Simulator Developer	wainowarr@myvuw.ac.nz

2. Meeting Schedule

- Weekly standup: Tuesdays at 1:00pm, in-person. Khai manages room bookings.
- Meeting minutes are posted to the Google Drive within 24 hours of each meeting.
- Quorum: at least 3 of 4 members must be present for decisions to be binding.
- Members unable to attend must notify the group before the meeting, not after.

3. Task Allocation and Tracking

- Tasks are tracked via the GitHub issue tracker for all code and documentation work.
- Tasks are assigned at each weekly standup and recorded in meeting minutes.
- Every task must have a named owner, a clear description, and a due date.
- Progress updates are given at each standup. Blocked tasks must be flagged as soon as they are identified, not at the deadline.

4. Weekly Hour Commitments

Team Member	Hours/Week (Target)	Peak Weeks	Notes
Khai	5-6 hrs	Weeks 5-6	Extra time on HARA/planning
Gulshan	5-6 hrs	2nd week of mid tri break - Week 8	Coding-heavy weeks
Wa	5-6 hrs	2nd week of mid tri break - Week 8	Simulator build
Molly	5-6 hrs	Weeks 9-10	Testing sprint

Mid-trimester break: each member commits to approximately four full-time-equivalent days of work, split as preferred, excluding Easter Monday and Tuesday.

5. Communication

- Primary channel: Discord server (Safe Mode).
- Expected response time: within 24 hours on weekdays, 48 hours on weekends.
- GitHub is used for all code, issues, and version-controlled documentation.
- Google Drive is used for planning documents, HARA, FTA, and meeting minutes.
- Members who cannot meet a deadline must notify the group at least 48 hours in advance.

6. Handling Delays and Variations

- Members experiencing workload conflicts must communicate early, not the day before a deadline.
- If a task is delayed, the assigned member raises it at the next standup and proposes a revised timeline.
- Persistent delays will be discussed as a group and tasks redistributed if necessary.
- Last-minute contributions are explicitly discouraged and will be reflected in individual peer assessments.

7. Language and Tooling

Item	Decision
Implementation language	Java 25 (Eclipse Temurin) - agreed 24 March 2026
Coding standard	Power of Ten rules
Version control	GitHub (swen326-aebs-g29/aebs)
Project management	GitHub Issues and Project Board
Documentation	Google Drive + GitHub (PDFs)
AI tool use	Permitted for all members

8. Signatures

By signing below, each member confirms they have read and agree to uphold this agreement throughout the duration of the project.

Name	Signature	Date
Khai Dye-Brinkman	Khai	24/03/26
Molly Davis	MD	24/03/26
Gulshan Gulshan	Gulshan	24/03/26
Warena Wainohu	ww	24/03/26